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QUARTERLY UPDATE ON THE IMPROVEMENTS TO THE COUNTY CONTRACTING
PROCESS

The Chief Executive Office is continuing on a countywide contracting process improvement
project. The overall goal is to create a contracting process which incorporates best practices,
while at the same time ensuring compliance with laws and County policies. This memo briefly
summarizes efforts that occurred on the project during the second quarter of 2013.

Contract Management System (CMS)

The Auditor-Controller (A-C), in conjunction with the Internal Services Department (ISD) and
other County Departments, completed the following items during the reporting period:

. Contract Library System (CLS)

o Based on the results of the successful Working Prototype, the County negotiated a
Work Order with EMC for the Pilot Phase to prepare the Working Prototype of the CLS
for use in the CMS Pilot in September. The Work Order incorporates a variety of
modifications and enhancement to the Working Prototype based on department user
input;

o The Work Order with EMC for the Pilot Phase was approved by the Board of
Supervisors at the May 14, 2013 Board Meeting; and

o The Pilot Phase kick-off and design validation was held May 28 - 30, 2013, and the
first two of eight milestones were completed by June 30, 2013.

. A demonstration of the CLS and CMS was provided to the Operations Cluster Board
Deputies in May.

. Contract Management System
o The design for the reference table interface between the new CMS and the eCAPS

Financial System has been completed;
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o The integration between the CLS and the CMS has been completed to allow seamless

access by a department contract analyst to standard Request for Proposal, Statement
of Work, Contract, and other solicitation documents; and

o Several design sessions were held to continue the development of the design of the
CGI CMS screens for the Pilot Phase.

Contracting Policy

On February 28, 2013, the Audit Committee approved recommended revisions to Board Policy
5.055 which were designed to simplify the contracting process for both the County and its
vendors. With the approval, the new policy and processes were implemented in all County
solicitations released after March 28, 2013.

Next Steps

During the next reporting period, A-C and ISD will focus on:

. Identifying the departments and participants for the Pilot Phase.

. Completing the milestones for the EMC Pilot Phase Work Order and the CGI CMS in

preparation of the Pilot Phase.
. Working with County Counsel to finalize the workflow, standard clauses and standard

templates for the Pilot Phase.
. Developing training material and documentation for the Pilot Phase.

. Training the Pilot Phase participants on CLS and CMS.

. Planning the implementation of the Pilot Phase.

Contract Subcommittees will continue:

. Vetting contracts, terms and conditions to be used in the pilot system targeted for

Fall 2013;
. To participate in user acceptance testing of the new system as subject matter experts to

validate the process.

The next quarterly status update on this project will be provided in September 2013. If you have
any questions, please contact Scott Wiles at (213) 893-1246, or at swiles(gceo.lacounty.qov.
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